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Throughout this Guidebook, reference is made to specific roles that must 
be performed by stakeholders at various times throughout the project 
management lifecycle. Stakeholders are all of the people that are in any 
way affected by the new product or service.  Since the organization will 
rely on various stakeholders prior to developing the project plan where 
roles and responsibilities are typically defined, it is important to understand 
the roles and responsibilities early in the process. 

As you develop the project plan, you will determine the 
specific roles and responsibilities for stakeholders and team 
members in your project, which may vary from those 
identified below due to project size, scope, complexity, and 
the organizational structure of the agency/institution. 
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The Project Team is the group that is responsible for planning and 
executing the project. It consists of a Project Manager and a variable 
number of Project Team members, who are brought in to deliver their 
tasks according to the Project Schedule. 

� The Project Manager is the person who is responsible for ensuring 
that the Project Team completes the project. The Project Manager 
develops the Project Plan with the team and manages the team’s 
performance of project tasks. It is also the responsibility of the Project 
Manager to secure acceptance and approval of deliverables from the 
Project Sponsor and Stakeholders. 

� The Project Team Members are responsible for executing tasks and 
producing deliverables as outlined in the Project Plan and directed by 
the Project Manager, at whatever level of effort or participation has 
been defined for them. On larger projects, some Project Team 
members may serve as Project Team Leaders (see below). 

� The Project Team Leaders, sometimes called Business or Technical 
Team Leads, have the same responsibilities as Team Members, but 
also assist the project manager in providing leadership for, and 
managing the team’s performance of, various tasks. 

NOTE: Throughout this Guidebook, when Project Team Members are 
listed as a resource for a particular task, it should be assumed that Project 
Team Leaders are included. 
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The Project Sponsor has a demonstrable interest in the outcome of the 
project and who is responsible for securing spending authority and 
resources for the project. Ideally, the Project Sponsor should have full 
authority to make all decisions necessary to assure completion of the 
project, including decisions to increase the project scope and budget. 

The Project Sponsor initiates the Project Proposal process, champions the 
project in the Performing Organization, and is the ultimate decision-maker 
for the project. The Project Sponsor provides support for the Project 
Manager, approves major deliverables, and signs off on approvals to 
proceed to each succeeding project phase. The Project Sponsor may 
elect to delegate any of the above responsibilities to other personnel either 
on or outside the Project Team. 

� The Project Sponsor is commonly an active participant with Project 
Steering Committee, which is a larger management team providing 
guidance and support to the Project Manager.  On larger projects, 
there may be various levels of Project Steering Committees. 

NOTE: Throughout this Guidebook, when the Project Sponsor is listed as 
a resource for a particular task, the Project Steering Committee can be 
assumed as included (when used). 
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The Performing Organization Management (POM) includes all members 
of the organization’s management team that may exert influence on 
Project Team members or be affected by and involved in the development 
and implementation of the product of the project. The committees that are 
formed to evaluate and select proposed projects for the Performing 
Organization are comprised of members of the Performing Organization 
Management. 

� The Project Proposal Team is a group responsible for preparing the 
Project Proposal in the Origination phase; the Project Sponsor 
organizes it. 

 

� The Project Selection Committee comprises members of the 
Performing Organization Management team who meet on a regular 
basis to evaluate Project Proposals and select projects for initiation. 
They maintain the Project Proposal rating models and project 
selection criteria. 
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The Customers comprise the business units that identified the need for 
the product or service the project will develop. Customers can be at all 
levels of an organization, from Executive Director/President to entry-level 
clerk. Since it is frequently not feasible for all the Customers to be directly 
involved in the project, the following roles are identified: 

� Customer Representatives are members of the Customer 
community who are identified and made available to the project for 
their subject matter expertise (sometimes called subject matter 
experts or SME’s). Their responsibility is to accurately represent their 
business units’ needs to the Project Team, and to validate the 
deliverables that describe the product or service that the project will 
produce. Customer Representatives are also expected to bring back 
to the Customer community the information about the project. 
Towards the end of the project, Customer Representatives will test 
the product or service the project is developing, using and evaluating 
it while providing feedback to the Project Team. 

� Customer Decision-Makers are those members of the Customer 
community who have been designated to make project decisions on 
behalf of major business units that will use, or will be affected by, the 
product or service the project will deliver. Customer Decision-Makers 
are members of the POM responsible for achieving consensus of 
their business unit on project issues and outputs, and communicating 
it to the Project Team. They attend project meetings as requested by 
the Project Manager, review and approve process deliverables, and 
provide subject matter expertise to the Project Team. On some 
projects, they may also serve as Customer Representatives. 
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Vendors are contracted to provide additional products or services the 
project will require and may be members of the Project Team. 

����������

The Consumers include all the people that will use the product or service 
that the project is developing. Consumers internal to the Performing 
Organizations may also be Customers. 
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If the performing organization is within North Dakota State Government or 
Higher Education, this group may include other agencies, the State 
Legislature (specifically the Interim IT Committee), the State Information 
Technology Advisory Committee (SITAC), the media, students, and the 
citizens and businesses of North Dakota.   
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